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2013 NCTA Annual Report 
Presentation Agenda 

 
• Triangle Expressway Overview 

 

• Projects Outlined in Legislation 

 

• Previous Turnpike Projects 

 

• Managed Lanes Projects 
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Triangle Expressway Overview 
Project Map 

 
 

Phase I  

Open to Traffic, December 2011 

Toll Collection Begins, January 

2012 

 

 

Phase II  

Open to Traffic and Toll Collection 

Begins, August 2012 

 

 

Phase III  

Open to Traffic, December 2012 

Toll Collection Begins, January 

2013 



Triangle Expressway Overview 
2013 Projected vs. Actual Revenue and Expenses 
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Triangle Expressway Overview 
Average Annual Weekday Traffic 

2012 2013 
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Projects Outlined in Legislation 
 

 

• Complete 540 

 

• Monroe Connector Bypass 
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Projects Outlined in Legislation 
Complete 540 
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• House Bill 10 (Session Law 2013-94) and House Bill 817 (Session 

Law 2013-183) removed previous restrictions on studying the “Red 

Corridor” and expedite the federal environmental study process, 

June 2013 

 

• All study activities for the project resumed, July 2013 

 

• List of Detailed Study Alternatives issued, December 2013 

 

• Next Steps, Complete Environmental Study process, 2016 

Projects Outlined in Legislation 
Complete 540 
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Projects Outlined in Legislation 
Monroe Connector Bypass 
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• NCDOT/FHWA issued Draft Supplemental Final Environmental 

Impact Statement, November 2013 

 

• Three public hearings were held, December 2013 

 

• Next step, issuance of Final Supplemental Final Environmental 

Impact Statement and Record of Decision, Spring 2014 

Projects Outlined in Legislation 
Monroe Connector Bypass  (G.S. 136-89.183(2)c) 
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• Mid-Currituck Bridge 

 

• Garden Parkway 

 

• Cape Fear Skyway 
 

Previous Turnpike Projects 
Deleted in House Bill 817 (Session Law 2013-183); 

Subject to Prioritization 
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Mid-Currituck Bridge 

Cape Fear Crossing 

Garden Parkway 

Previous Turnpike Projects 
Deleted in House Bill 817 (Session Law 2013-183); 

Subject to Prioritization 
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Managed Lane Project Overview 
 NCTA Supporting the NCDOT Study Process 
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Managed Lane Project Overview 
NCTA Supporting the NCDOT Study Process 
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Managed Lane Project Overview 
NCTA Supporting the NCDOT Study Process 
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